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Contract

Monthly Report

PAR 247
31 Oct 68
SUBJECT: Base Spare Parts Kit
TASK /PROBLEM
1. Provide one base spare parts kit for two Precision

Enlargers, PAR 2L43A,

DISCUSSION
2. The red filters were received and the fluid injection pumps
were retrofitted to substitute stainless steel for teflon material.
3. The kit is now being packed, ana final crating for shipment

to the customer is scheduled to begin by 25 November 1968

PLANNED ACTIVITY

L. Crate and ship kit to customer prior to 15 December 1968
(task completion date).
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Contract

Monthly Report

PAR 248
31 Oct 68

SUBJECT: BPE High-Megnification Lens Set

TASK/PROBLEM

1. Provide one high-magnification lens set (PAR 2L45) to increase

the magnification range of a Precision Enlarger (PAR 243A) at

the customer's facility.
DISCUSSION

2. Calibration and testing were completed, and the set is now
being packed. Crating for final shipment is scheduled to be completed
by 15 November 1968,
PLANNED ACTIVITY

3. Pending receipt of shipping instructions, ship the lens set

on 15 November 1968.
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Contract

Monthly Report

PAR 2L9
31 Oct 68

SUBJECT: [::::::]Precision Enlarger Prototype (BPE) Operational
Improvements and Maintenance
TASK/PROBLEM
1. Provide photographic enlarger maintenance at the customer's
facility for one [:::::]Precision Enlarger (BPE) and three 10-20-L0X

Enlargers.

DISCUSSION

2. Contractor personnel visited the customer's facility during
the week of 28 October 1968. The purpose of the visit was to perform
the one-month preventive maintenance check on the BPE, and the two-
month preventive maintenance check on the four 10-20-40X Enlargers.

(See check list indicating the work performed.)

3. During the BPE maintenance check referred to above, the non-
steering rollers (P/N 1-023-E-405 and -406) were found to be defective.
Replacement rollers were sent by the contractor, installed, and subse-
quent tracking tests indicated that performance was satisfactory.

4. During the check on the four 10-20-40X Enlargers, the customer
described a fluid bubble problem observed after customer personnel had
ground the film plane condenser lenses (P/N AL-1160-250) to remove
scratches, The customer has requested a price quotation for four of
these lenses, as replacements. It was also noted during this check that
the gear (P/N AL-1160-171) on the Y-coordinate counter of Enlarger S/N 123

was not pinned to the counter shaft.

PLANNED ACTIVITY
5. During the next trlp to the customer's facility currently
scheduled for 3 December 1968 accomplish the following:
a. Pin the Y-coordinate counter gear to the counter shaft of
10-20-40X Enlarger S/N 123.
b. Perform monthly preventive mairitenance on the BPE and the

four 10-20-40X Enlargers.
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PREVENTIVE MAINTENANCE SCHEDULE CHECK LIST PAR 249
| |:|PRECISION ENLARGER 31 Oct 68
: 25X1
Assigned fo: B-213 Date 10/31/68 Machine Serial No. __|
V| Item Description V| ltem Description
Daily Interval One-Month Interval
1 Check the four indicator lamps on the 1 : Wax the steel rails of the lens ramp
sub-control panel. and of the easel.
—etl = ﬁ=
2.1 Check closed-negative-gate interlock. Install new air filter in lamphouse.
2.2 Check interlock that causes vertical Clean the nylon brushes of the fluid
transport slow speed. removal system.
2.3 Check interlock that disables negative Check all tubing and hoses for cracks
transport after fluid injection. 4 and air leakage.
2.4 Check operation of microswitch that 5 Check and, if necessary, clean the
functions when manual-film-movement e lenses of the condenser lens
knob is pushed in. Vi assemblies.
| 3.1 Check the indicator lamps for the
two attenuator banks of the easel .
photometer. Six=Month Interval
3.2 Check the meter scale illuminator
lamp of the easel photometer.
1.1  Make a photographic check on all six
3.3 Check the antifatigue lamp in photo- matching sets of objective and
multiplier tube housing. . condenser lens assemblies.
4 Clean the glass plates of the negative 1.2 Be sure that film is tracking properly
gate. in both directions on the negative
transport system.
One-Week Interval 2 Check the timing belts of the film
pd transport system, of the vertical
1Wipe ¥eewwm—etesr the enlarger. down. drive system, and of the easel drive
assembly for wear.
Check, and if necessary, clean the
objective lenses and all glass filters.
Wash ¥Yeewwm—edeem the front surface of the
easel.
Check the fiber optics for broken
fibers.
REMARKS :
1. Replaced Lamphouse Platen Assembly 1-023-C-330. o
2. Installed Vertical Drive Limit Switches. Checked out OK.
3. Sealed all Lens Barrel Assemblies with R.T.V.
4. BPE needs washer 2-023-A-627 (item 11k, Dwg. 1-023-E-002, Negative Transport System).
5. Delivered 25 bulbs for Decitrak Reader (green base).
6. Replaced non-steering rolls, 1-023-E-L05 and L06.
7. Adjusted fluid pumps. \
P (425X
10/31
Checked b ate /31/
-b- 2/68

Approved For Release 2005/02/17 : CIA-R -

SECRET

EXCLUDED FROM AUTOMATIC DOWNGRADING
AND DECLASSIFICATION




Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010069-3

Approved For Release 2005/02/17 : CIA-RDP78B04770A001300010069-3



